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Disclaimer 

This report has been prepared for the use of Waikato Regional Council and listed stakeholders as a reference 

document and as such does not constitute Council’s policy.  

Council requests that if excerpts or inferences are drawn from this document for further use by individuals or 

organisations, due care should be taken to ensure that the appropriate context has been preserved, and is 

accurately reflected and referenced in any subsequent spoken or written communication. 

While Waikato Regional Council has exercised all reasonable skill and care in controlling the contents of this 

report, Council accepts no liability in contract, tort or otherwise, for any loss, damage, injury or expense 

(whether direct, indirect or consequential) arising out of the provision of this information or its use by you or 

any other party. 
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Annual Works Programme  

Introduction 
Waikato Regional Council maintains and operates a flood protection scheme on the Tongariro 

River.  The scheme is designed to protect the Turangi community from a 1 in 100-year event. 

Continued monitoring and maintenance of assets, floodway and main channels is required to 

ensure the scheme operates to design standards. 

 

Consultation  
In 2011, comprehensive resource consents were granted to the Waikato Regional Council’s 

Integrated Catchment Management Directorate (ICM) for the management of the river 

floodway and flood protection scheme. 

 

RC # Activity authorised 

121305 Erosion control/flood protection works: gravel extraction up to 
150,000cum/year, erosion control works and vegetation removal, temporary 
diversion bunds and culvert crossings. 

121306 Divert water and temporarily dam and divert water within the Tongariro River.  

 

Consent conditions 37 – 39 require the distribution of a proposed Annual Works Programme 

(AWP) to allow consultation and input from the following parties, 

• Department of Conservation, 

• Tongariro and Lake Taupo Anglers Club Inc, 

• Advocates for the Tongariro River, 

• Taupo Fishery Advisory Committee, 

• Tuwharetoa Maori Trust Board, 

• Ngati Turangitukua, 

• Genesis Energy, and, 

• Waipapa and Tokaanu Maori Lands Trust. 
 

The purpose of this AWP is to: 

• Highlight works, 

• Outline how they will be managed in accordance with best practice and within the 
conditions of the consent, 

• Allow parties to consider whether the proposed works will impact on sites of 
importance and/or species of significance, and 

• Encourage discussions around appropriate solutions to concerns. 
 

Scheme Overview 

The Tongariro flood protection scheme is comprised of: 

• Flood protection assets: The management focus is to maintain structural integrity and 

design freeboard height. 

• River channel and floodway: The management focus is to maintain channel stability, 
flood scheme capacity and river health. 
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Figure 1: Tongariro River Flood Control Scheme 
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Scheme Assessment 
This assessment relates primarily to the flood scheme reach. This assessment was undertaken 

by the Taupo Zone River Management Officer, Taupo Zone Manager and ICM’s Principal 

Technical Advisor Ghassan Basheer. 

 

Tongariro River Reach (Hydro Pool to State Highway 1 Bridge)  
This reach of the river starts upstream of the Kutai Street/Tahawai Street Stop Bank. The true 

left bank along the Tahawai Street Stop Bank is protected by a rock revetment. A prominent 

deep river channel runs hard against the revetment and a shallow narrow channel flanks the 

right of a central gravel island. Invasive vegetation growth and gravel build up has increased 

pressure on the true left revetment. Juvenile invasive vegetation has been spot sprayed and 

established woody vegetation drilled and poisoned. 

 
It is recommended to continue to manage woody vegetation on the gravel island allowing gravel 

to naturally move through the system. 

Further downstream from Tahawai Street to Taupahi Reserve, the river channel is generally 

confined and stable. Juvenile invasive vegetation has been managed by a summer spot spray 

program. 

 
It is recommended to continue to manage woody vegetation within the floodway. 

Downstream of Taupahi Reserve to SH1 Bridge, the channel is wider with significant gravel 

islands. Mature trees, indigenous and exotic, have established. Flood flows can dislodge mature 

trees and build up a debris barrier under SH1 Bridge. This situation occurred during 2004 flood 

causing the bridge to be closed due to risk of failure. 

 
It is recommended to continue to manage woody vegetation within the floodway and that mature 

vegetation is controlled through a staged management programme. 

Vegetation has established within the rock revetments that protect areas of the true left bank. 

Mature vegetation is a threat to the structural integrity potentially dislodging rock from the 

revetments during high flows. A staged management program is underway to poison juvenile 

and manually remove established vegetation.  

 
It is recommended that mature vegetation is continued to be controlled through a staged 

management programme. And that juvenile vegetation is managed annually. 

 

Tongariro River Reach (State Highway 1 Bridge to De Latours Pool) 
This reach is an actively building fan dominated by greywacke gravels with some volcanic 

stones.  The gravels are flushed downstream during high flows and generally move through the 

system settling out below the SH1 Bridge. Splitting and reforming of channels in this reach is a 

function of gravel build up.  

 

The reach extending approximately 200m from a point immediately downstream of SH1 Bridge 

has remained stable over the last 12 months. 
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The Te Herekiekie Street to Grace Rd fishing access reach has a significantly wider flood plain 

with a large central island. The island has a channel flanking each side and is becoming heavily 

vegetated in invasive species. The manageable sized vegetation dominating the island and  

encroaching into the channel has been spot sprayed. Managing invasive vegetation allows this 

reach to function more naturally. However, continual gravel build-up is reducing flood scheme 

capacity and threatening channel stability.  

 

Continued gravel build-up of this island is contributing to the following effects… 

• Increased flow through the left channel, 

• Deepening and widening of the left channel, 

• Significant erosion to the true left bank,  

• Increased risk of channel instability during flood, 

• Loss of flood scheme capacity in this reach, and 

• Increased flooding of land to both sides of the river, 

 

It is recommended that channel stability and flood scheme capacity is restored through channel 

stability works on the island. 

Proposed Works 2020-2021 
Permitted Activities 

General Maintenance 

Includes removal of emerging vegetation on assets, topping up of stop banks to maintain design 

freeboard, thinning or removing in-stream blockages and replacement and maintenance of 

damaged assets and asset components when required. 

 

Planned Asset Maintenance 

SH1 Bridge to Te Aho Reserve rock protection and Floodgate Flap Valves. 

Culvert 1 & 2 Floodgates situated on the SH1 Bridge to Te Aho Reserve Erosion Control Rock 

Wall are currently unserviceable due to invasive vegetation growing within the structure, 

preventing access to inspect or maintain. The vegetation is also a threat to the rock wall 

stability. All vegetation within the rock wall will be managed by removing woody vegetation 

and spot spraying emerging vegetation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2: SH1 Bridge to Te Aho Reserve rock protection and Floodgate Flap 
Valves location. 
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Vegetation Management 

Gravel movement through the system is restricted by invasive vegetation. This has short term 

implications for the flood scheme and will also have longer-term impacts on the natural 

function of the river.  

 

Inappropriate invasive vegetation growth throughout the floodway is… 

• Restricting the rivers natural functions. 

• Promoting an unnatural rate of gravel and sediment aggradation. 

• Decreasing flood scheme capacity and increasing channel instability. 

• Reducing native/natural ecosystems and habitat, and is, 

• Limiting recreational opportunity. 

 

There is also a requirement for ongoing management of woody species on assets and within the 

floodway. It is important that invasive vegetation control is ongoing and managed annually to 

ensure these invasive species do not become dominant and uncontrollable. Target species 

predominantly include but are not limited to, Willow, Broom, Wildling Pine, Buddleia, and any 

vegetation that will develop into a mature tree. 

 

Methods used to control vegetation will vary depending on the site but will be in accordance 

with best practice such as… 

• Spot spraying of juvenile vegetation away from water,  

• Vegetation overhanging or dense strands near water to be cut and pasted, drilled or 

manually removed depending on access and density.  

• Machinery may be required to ensure mature vegetation can be removed from the 

floodway and so that stumps are not left where future channels could establish.  

 

Vegetation management objectives align well with other stakeholder aspirations of a natural 

river system. Collaboration will be sought. Native low growing species such as Carex sp. and Toi 

Toi will be encouraged to establish throughout the scheme rather than any woody species. 

Planting of woody species near or on any scheme asset may compromise the integrity of that 

asset so may not be supported. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3: Manually removed vegetation at the toe of the Grace Rd to SH1 Bridge Stop Bank with the invasive vegetation on the flood plain behind spot 
sprayed. 
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Consented Activities 
Channel Stability / Flood Management 

Lower Tongariro, large island adjacent to Kohineheke Reserve 

Community feedback has highlighted concern for accelerated erosion along the true left bank 

and increased flooding along the true right during high flow events. These continuing issues are 

increasingly concerning and reflect the necessity to progress solutions. These concerns are 

supported by our most recent scheme review and ongoing observations by WRC staff. 

 

These issues are largely due to gravel build up in this reach. Lowering of built-up areas of the 

island is required so that the flood scheme assets can hold a 1 in 100yr flood event. It is 

estimated that between 40-60,000 cubic metres of gravel needs to be removed from this area 

to achieve this. 

 

Concerns raised during previous consultation include changes to the hydrology of this reach and 

potential impacts on the fishery and ecosystem. The plan below addresses these concerns while 

maintaining the objective.  

 

The focus is to remove gravel from the built areas down to annual average flow level (Figure 2), 

leaving a buffer strip undisturbed. This will increase water holding capacity, without affecting 

the hydrology of the wet river channels and reduce the potential for sediment release. 

Machines and trucks will enter the island by a causeway over the true right channel to avoid 

river crossings, to reduce elevating sediment discharges. The causeway will be installed from the 

Grace Rd fishing access area and removed post works.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4: Island adjacent Kohineheke Reserve. Grey: Built up areas requiring lowering to annual average flow level. 
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Emergency Works 
Emergency work may be undertaken in accordance with Section 330 of the Resource 
Management Act 1991 in response to a sudden event causing or likely to cause loss of life, 
injury, or serious damage to property or the environment.  Emergency works are not subject to 
the provisions of these consents (RC 121306, 121305). 
 

In the case of an emergency (such as imminent flooding) every effort will be taken to notify 

representatives from the concerned parties in accordance with the internal protocol developed 

for when Section 330 RMA is invoked. 

It is important that we continue to make timely decisions and undertake ongoing maintenance as 

provided for by consents (RC 121306, 121305) to reduce the need for emergency works. 

Timing of Works 
The Tongariro River hosts a range of indigenous fish species and is a nationally significant trout 

fishery. As such the timing of in-stream works are limited to the months outside of May to 

October. This ensures work falls outside of the main trout and indigenous fish spawning season.  

 

Although trout fishing is popular all year, fishing activity generally falls over the warmer 

summer months. For this reason works will be scheduled for middle summer. This will also 

coincide with low flows. Representatives from DoC will be consulted at various stages prior to 

the works commencing to ensure the best possible outcomes in the event of late spawning runs 

or other such natural events. Continued Whio (blue duck) population increase gives rise to an 

appreciation for nesting timing, and known nesting sites. Continued consultation with DoC and 

local experts will be maintained to minimise any disturbance.  

Monitoring and Mitigation 
To perform best practice and adhere to consent conditions (referenced in brackets) the 

following mitigation strategies will be implemented at each work site: 

• Site notices will be erected five days prior to works (c 7) 

• Public access will not be unduly restricted (c 8) 

• Hours of operation are restricted to Mon-Sat, 8am-6pm max. (c 11) 

• Machinery will be cleaned prior to entering work sites (c 14) 

• Machinery will be operated in accordance with best practice (c 17) 

• A spill prevention plan will be identified and addressed (c 18-20) 

• Best practice for sediment control will be applied (c 22-30) 

• Notification and work plans will be circulated (c 37-39) 

 

Other mitigation strategies include: 

• Threatened species and archaeological remains discovery processes will be discussed 

before each job site commences work. 

• Mitigation and enhancement measures for fish habitat will be discussed and 

implemented where possible. 
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Consent Compliance Monitoring 
A resource consent compliance monitoring regime has been developed in consultation with the 

Resource Use Directorate (RUD). The ICM Environmental Compliance team will be 

implementing this process.  

 

All relevant resource consent conditions will be monitored and assessed. A Compliance Audit 

Report will be drafted, and reviewed by RUD prior to approval. This report will identify any 

areas of non-compliance and identify any remedial actions undertaken to rectify this non-

compliance. 

 

A representative number of sites will be selected for monitoring, based on the scale, location 

and sensitivity of the proposed sites. 

 

Dust 
Should dust become an issue which may result in an objectionable or offensive effect beyond 

the work site boundary, works shall cease until appropriate dust suppression measures are put 

in place. These measures may include the use of water carts or irrigation on the exposed areas, 

and slowing or minimising vehicle movement. 

 

Hazardous Substance Spillages 
All machinery will be refuelled, serviced and maintained in manner to ensure spillages of 

contaminants are prevented, and in a location that, should a spill occur, it will not enter a 

waterway.  

 

Spill prevention and response activities will be undertaken in accordance with ICM’s Oil Spill 

Contingency Guidelines. 

 

In addition, a contingency plan will be submitted to ensure: 

• Equipment on site can deal with a containment spill, 

• Procedures are in place in the event of a containment spill, 

• Interested and affected parties are notifiable, 

• Refuelling locations and fuel storage areas are clearly identified. 

 

Fish Habitat 
Trout breed in low gradient gravel-bottomed streams between late winter and early spring.  

The brown trout peak spawning period is slightly earlier than that for rainbow trout but both 

spawning periods are encompassed within the instream works restriction period under the 

Waikato Regional Plan section 4.2.21.   

 

In stream works have the potential to impact on trout and indigenous fish populations through 

habitat disturbance, habitat loss and decreases in water quality. Works highlighted in this 

programme are expected to have minimal effect on fish habitat. However, DoC and local fishing 

authorities will be consulted on preferred habitat and population distribution to further reduce 

any potential effects.  
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ACTIVITY TYPE MITIGATION HIERARCHY 

 Avoidance Minimisation Rehabilitation Offset 

Woody 
vegetation 
removal 

Adhere to 
appropriate 
timing 
restrictions. 
 
 

Minimise disturbance of  
-wetted channel 
-riffle & boulder/pool habitat 
-instream structures 
-backwaters/side channels  
 
Undertake work at a permitted 
activity level wherever 
possible. 

Undertake riparian 
enhancement 
 
Install instream 
structure 
 

Undertake riparian 
enhancement 

Channel 
Stability 

Adhere to 
appropriate 
timing 
restrictions. 

Minimise disturbance of  
-wetted channel 
-riffle & boulder/pool habitat 
-instream structures 
-backwaters/side channels  
 
Undertake fish recovery 
operations for any channel 
diversions in significant trout 
habitats. 

Where applicable 
apply methods to 
improve trout 
habitat. 

 

Erosion control 
structures 

Adhere to 
appropriate 
timing 
restrictions. 

Minimise disturbance of  
-wetted channel 
-riffle & boulder/pool habitat 
-instream structures 
-backwaters/side channels  

  

Table 1 Green measures will be implemented when value is known to be present; Red measures will be implemented at the 
discretion of operational staff: Blue measures will be implemented through Habitat Enhancement Plans or predetermined 
mitigation packages. 

Fishing and Recreational Access 
Access to fishing and recreational activities will be retained wherever possible. Access will only 

be restricted to work sites during hours of operation, and only to the area where work is being 

carried out to ensure public safety.   

 
Threatened species discovery protocol 

In the event that a species listed as “threatened” is discovered at a works site, the following 

process shall occur: 

• All works at the site shall cease immediately. 

• Notify the ICM Environmental Compliance team (Senior Environmental Officer or 
Environmental Officer – in their absence notify the Team Leader Regional Hazards and 
Environmental Compliance or Manager Business and Technical Services) as soon as 
practicable following the discovery. 

• Within 24 hours of the discovery, the ICM Environmental Officer (or delegate) shall 
inform the RUD and the Department of Conservation. 

• Works shall only re-commence once approval has been obtained by RUD following their 
consultation with the Department of Conservation.  
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Archaeological remains discovery process  

In the event that archaeological remains are discovered at the works site, the following process 

shall occur (in accordance with condition 40) and the ICM Accidental Archaeological Discovery 

Protocol. 

 

The following procedure must be followed by the person responsible for the site (e.g. the ICM 

Works Supervisor/Project Manager/Contractor): 

• Immediately cease all earth moving work and shut down earth disturbing machinery 

within 10 metres of any part of the discovery.  Stay away from the area to avoid any 

further disturbance. 

• Secure the immediate vicinity of the discovery to restrict access and ensure remains are 

left undisturbed (e.g. by installing a temporary mesh fence).  

• As soon as practicable, and within six hours of the discovery, inform:  

o The Director and/or a Section Manager of the ICM Directorate; 

o The ICM Environmental Compliance team. 

Provide them with as much information as possible about the site and what has been 

uncovered or found on the site.   

• As soon as practicable, and within 24 hours of the discovery, ICM shall inform:  

o The appropriate Mana Whenua representative; 

o The Director and/or a Section Manager of RUD; 

o Heritage New Zealand – infonorthern@heritage.org.nz, 09 307 9920; 

o The relevant Territorial Authority; 

o NZ Police if the discovery is of potential human remains. 

• ICM shall assist with any investigation as required, and proffer a site inspection for initial 

assessment and response with RUD and all other parties that have expressed an interest 

in attending. 

• If the accidental discovery is of potential human remains the remainder of the process 

does not apply until the NZ Police confirm they have no further interest. 

• Following the site inspection and consultation between all parties, RUD and Heritage NZ 

will determine the statutory requirements and Mana Whenua will determine cultural 

requirements. 

• Works may only recommence within the area of the discovery upon the written 

approval of the Resource Use Directorate, after considering the following matters: 

o Mana Whenua interests and values; 

o Protocols agreed upon by Mana Whenua and ICM; 

o ICM’s interests; 

o Any Heritage New Zealand authorisations; 

o Any archaeological or scientific evidence; and 

o The assessment of the discovery by a registered archaeologist. 

file:///C:/Users/jamesli/AppData/Roaming/OpenText/OTEdit/EC_Discover/c203142/infonorthern@heritage.org.nz
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Appendix 1: Resource consent conditions 
Resource Consent Numbers 121305 and 121306 
1. The activities authorised by this consent shall be undertaken in general accordance with the 

documents titled “Land Use & Water Resource Consent Application and Assessment of 
Environmental Effects for the Tongariro River Gravel Management - Revised October 2010”, 
Sherie McHardy, Taupo Planning Consultant & Design Services except as otherwise identified in 
the following resource consent conditions.  
 

2. A copy of this resource consent shall be kept onsite at all times that physical works authorised by 
this consent are being undertaken, and shall be produced without unreasonable delay upon 
request from a servant or agent of the Waikato Regional Council. 
 

3. The Consent Holder shall notify the Waikato Regional Council in writing of the commencement 
of activities authorised by this consent, at least 5 days prior to discrete sections of work 
authorised by this consent commencing.  
 

4. The Consent Holder shall appoint a representative(s) prior to the exercise of this resource 
consent, who shall be the Waikato Regional Council’s principal contact person(s) in regard to 
matters relating to this resource consent.  The Consent Holder shall inform the Waikato Regional 
Council of the representative’s name and how they can be contacted at least 1 working day prior 
to the commencement of the works authorised by this resource consent.  Should the 
representative(s) change during the term of this resource consent, the Consent Holder shall 
immediately inform the Waikato Regional Council and shall also give written notice to the 
Waikato Regional Council of the new representative’s name and contact details. 
 

5. The Consent Holder shall arrange and conduct a pre-works site meeting each year that works are 
proposed and invite, with a minimum of 10 working days notice, the parties listed in condition 
38, the Waikato Regional Council Resource Use Group, the site representative(s) appointed 
under condition 4 of this consent, the contractor if known, and any other party representing the 
consent holder, prior  to commencing the consultative phase of each Proposed Annual Works 
Programme detailed in  condition 37 below.  
 
Advice Note: In the case that any of the invited parties, other than the site representative does 

not attend this meeting, the consent holder will have complied with this condition, provided the 

invitation requirement is met.  

 
6. The Consent Holder shall be responsible for all contracted operations related to the exercise of 

this resource consent, and shall ensure contractors are made aware of the conditions of this 
resource consent relevant to their work area, and comply with those conditions. 
 

Notices 

7. The Consent Holder shall erect and maintain notices upstream and downstream of each section 
of the works not less than 5 working days prior to the commencement of the works. These notices 
shall provide appropriate warning of: 

 

a) the proposed works;  
b) any relevant safety advice;  
c) the period over which these works will be occurring. 
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Access to Tongariro River 
8. The Consent Holder shall, in respect of the works authorised by this resource consent, 

maintain any existing public access at any location where works authorised by this consent are 
carried out except where the public are required to be excluded for safety purposes. In the latter 
situation, every effort must be made to ensure that through or by-pass access to up or down 
river locations is either available or provided.      
 

Timing of works 

9. Works authorised by this consent shall not be undertaken in the wet river channel during the 
months May to October inclusive each year, except where: 

a) flood flows have resulted in stopbank freeboard loss and the remaining freeboard in 
the reach upstream of the bridge being less than 150mm and/or the remaining 
freeboard in the reach downstream of the bridge being less than 400mm; or, 

b) there is a reduction in a cross sectional area which is more than the product of 0.30 
times the design width at the design flood level, or 

c) erosion control works to maintain the integrity of the Tongariro River Flood Control 
Scheme are required.  

 
10. The Consent Holder shall provide survey information to the Waikato Regional Council confirming 

the trigger levels set in 9a or 9b above have been met prior to undertaking works provided by 
condition 9.  
 

11. Works may be undertaken up to a maximum of 10 hours per day during the period 8am to 6pm; 
and, up to six days per week Monday to Saturday. No works shall be undertaken on a Sunday or 
a Public Holiday. 
 

12. The Department of Conservation shall be notified prior to any works occurring during the months 
of May to October.   
 

13. The Consent Holder shall check daily and weekly weather forecasts. In the event of a rain forecast 
which could result in flood flows which may, in conjunction with undertaking the works 
authorised by this consent, adversely affect the Tongariro River environment, the works shall be 
postponed, or be suspended if already commenced, and all machinery shall be removed from 
the river bed and flood plain until the identified flood risk has passed. 
 

Machinery maintenance and hazardous substances spill prevention and response plan 

14. The Consent Holder shall ensure that all machinery used in the exercising of this consent is 
cleaned prior to being transported to the construction site to ensure that all seed and/or plant 
matter has been removed. 
 

15. All machinery, including bulldozers, loaders, diggers and trucks, shall be operated in a manner so 
as to minimise time spent in flowing water. 
 

16. No river-bed material extraction shall be undertaken in flowing water. 
 

17. The Consent Holder shall ensure that all machinery shall be maintained and operated in a manner 
which ensures that spillages of fuel, oil and similar contaminants are prevented.  Particular care 
shall be taken during refuelling and machinery servicing and maintenance.  Such activities shall 
be carried out away from any water body and in such a manner that any spillage can be contained 
so it does not enter the Tongariro River. 
 



 

16 
 

18. The Consent Holder shall provide the Waikato Regional Council with a “Spill Prevention and 
Response Plan” at least 20 working days prior to the commencement of activities authorised by this 
consent.  This Plan shall be submitted to the Waikato Regional Council for their written approval, 
acting in a technical certification capacity.  The aim of the Plan shall be to minimise the possibility 
of contamination of water. This Plan shall address, but not necessarily be limited to, the following 
matters:  

a) a list of the hazardous materials and their quantities kept on site and their storage details; 
b) the prevention measures that will be undertaken on site in order to avoid a spill of 

hazardous materials; 
c) the equipment available to contain and/or remove spills of hazardous materials; 
d) specific procedures and measures that will be undertaken when machinery is operating 

within close proximity to water bodies that are designed to minimise the risk of any 
spillages or significant leakages of hazardous materials entering the water body; 

e) the training staff will receive in the use of hazardous materials spill prevention, 
containment and clean up measures and associated equipment; 

f) how the disposal of any contaminated materials arising from spills or leakages of 
hazardous materials will be undertaken; and, 

g) the procedures involved in reporting of any such incidents to the Waikato Regional Council. 
 

19. The Consent Holder shall in exercising this consent comply with the approved “Spill Prevention 
and Response Plan”. Any subsequent changes to the “Spill Prevention and Response Plan” shall 
only be made with the prior written approval of the Waikato Regional Council, acting in a 
technical certification capacity.  

 

20. The Consent Holder shall notify the Waikato Regional Council and the Department of 
Conservation as soon as is practicable, and as a minimum requirement within 12 hours, of the 
Consent Holder becoming aware of a spill of hazardous materials, fuel, oil, hydraulic fluid or other 
similar contaminants.  The Consent Holder shall, within 7 days of the incident occurring, provide 
a written report to the Waikato Regional Council, identifying the following: 
 

a) the possible causes;  
b) steps undertaken to remedy the effects of the incident; and, 
c) any additional measures that will be undertaken to avoid future spills.  

 

Responsibility for erosion control works 

21. The Consent Holder shall be responsible for the provision and maintenance of any erosion control 
works that may be necessary as a result of the exercise of this resource consent. 
 

Sediment control and debris removal 

22. The Consent Holder shall ensure that sediment losses to natural water arising from the exercise 
of this resource consent are minimised for the duration of the works and during the term of this 
consent.  
 

23. Stormwater runoff from the river-bed material extraction area access road shall be controlled to 
such an extent that it is discharged into the ground and not discharged directly into the Tongariro 
River. 
 

24. River-bed material shall only be removed below the adjacent River water level when the 

excavation site is bunded from direct surface connection with the River. 
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25. Excavations below water level shall be backfilled to a level not deeper than 1m below the 
adjacent river channel water level using river bed material from within the site. Inlet and outlet 
channels shall be provided to a depth similar to that of the completed backfilled area to maximise 
continuous river flows through the site. A minimum buffer of 10m from the undisturbed river 
channels shall be left intact. 
 

26. Debris collected during river-bed material extraction shall be removed from the river bed and 
the floodplain of the river.  
 

27. Should the works authorised by this consent cause a conspicuous change in the visual clarity of 
the river after a mixing distance of 100 metres downstream from the activity, then the consent 
holder or its delegate shall measure the concentration of suspended solids in the river at this 
location and upstream from the activity and provide those measurements to the Waikato 
Regional Council within 10 working days.  
 

28. The activities authorised by this consent shall not result in any of the following standards in the 
Tongariro River being breached after reasonable mixing and at a point 100m downstream of the 
works: 
 

a) black disc horizontal visibility less than 1.6 metres; 
b) a conspicuous change in the visual clarity of the river;  
c) An increase in the concentration of suspended solids above 25g/m3 after a mixing distance 

of 100 metres downstream from the activity except when the concentration of suspended 
solids in the Tongariro River above the work site is greater than 25g/m3. Then there shall 
not be any increase in the Tongariro River suspended solids concentration as a result of 
the activity.  
 

Flow diversion and re-contouring 

29. The Consent Holder shall, immediately after the construction of each temporary diversion bund 
either maintain fish passage past the bund or, in conjunction with the Department of 
Conservation, salvage any fish stranded in pools in the diverted section of river channel and 
return them to the main channel of the Tongariro River. 
 

30. Except as provided for by conditions 24-25, on completion of river-bed material extraction at any 
one location, the Consent Holder shall re-contour the surface of the extraction area back to its 
original form, to the satisfaction of an officer of the Waikato Regional Council’s Resource Use 
Group.   
 
Erosion control structures  

31. Structures and floodways in the immediate vicinity of structures shall be maintained clear of 
debris. 
 

32. Structures shall not decrease the cross sectional area of the river. 
 

33. All construction materials and equipment shall be removed from the river upon completion of 
the activity. 
 

34. Where the weight of the structure is insufficient to keep it in place it shall be permanently 
anchored to the bed of the river. 
 

35. All structures shall be maintained in a structurally sound condition at all times. 
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Dust emissions 

36. All activities undertaken on site shall be conducted and managed in a manner that ensures that all 
dust emissions are kept to a practicable minimum.  To this end there shall be no discharge of dust 
as a result of the activities authorised by this consent that causes an objectionable or offensive effect 
beyond the boundary of the property on which works are authorised by this consent. 
 
Proposed annual works programme 

37. The Consent Holder shall prepare a Proposed Annual Works Programme including (but not 
limited to) the following: 
 

a) details of scheduled works and maintenance requirements authorised by this consent that 
are to be carried out for the 12 months commencing 1 November including a description of 
the nature, scale and location of the works; and  

b) the proposed timing of the works; and 
c) any contingency procedures that may be required for specific activities; and 
d) any specific mitigation measures that will be undertaken; and  
e) riparian planting proposed using eco-sourced indigenous plants;  

 

Any changes to the Proposed Annual Works Programme (with the exception of works required 

to be undertaken without delay, for example, unscheduled works in response to flood events) 

shall be advised in writing by the Consent Holder to the Waikato Regional Council within 10 

working days of the work commencing. 

 

38. The Consent Holder shall distribute the Proposed Annual Works Programme required by 
condition 37, to the following parties on or before 30 June each year requesting comment(s) on 
the proposed works (if any) to be provided in writing within 20 working days of receipt:  
 

a) Department of Conservation; 
b) Tongariro and Lake Taupo Anglers Club Inc.; 
c) Advocates for the Tongariro River; 
d) Taupo Fishery Advisory Committee via DOC; 
e) Tuwharetoa Maori Trust Board; and  
f) Ngati Turangitukua, 
g) Genesis Energy; and, 
h) Waipapa and Tokaanu Maori Lands Trust. 

 

Comments received by the Consent Holder from the above parties regarding the proposed 

works shall be copied to the Waikato Regional Council.  Any changes to the Proposed Annual 

Works Programme (with the exception of works required to be undertaken without delay, for 

example, unscheduled works in response to flood events) shall be advised in writing to the 

groups listed in this condition.  

 

39. The Consent Holder shall address any comments from the parties listed in condition 38, and upon 
completion of any related changes to the Proposed Annual Works Programme, advise these 
parties in writing of any changes. The Consent Holder shall submit the Proposed Annual Works 
Programme to the Waikato Regional Council prior to 1 October annually. The Consent Holder 
shall not commence these works until the Proposed Annual Works Programme has been 
approved by the Waikato Regional Council acting in a technical certification capacity.  
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Tangata whenua values 

40. In the event that any archaeological remains are discovered, the works shall cease immediately 
in the vicinity of the discovery, and Tangata Whenua, the Historic Places Trust  and the Waikato 
Regional Council shall be notified as soon as practicable and within 48 hours of a discovery. Works 
may recommence with the written approval of the Waikato Regional Council.  Such approval shall 
only be given after the Waikato Regional Council has considered:  
 

a) Tangata Whenua interests and values,  
b) the Consent Holder’s interests,  
c) Historic Places Trust advice, and 
d) any archaeological or scientific evidence. 

 

Review 

41. During the April to June period each year for the term of this consent Waikato Regional Council 
Resource Use Group may, following service of notice on the Consent Holder, commence a review 
of this consent under section 128(1) of the Resource Management Act 1991, for the following 
purposes: 
 

a) To review the effectiveness of the conditions of this resource consent in avoiding or 
mitigating any adverse effects on the environment from the exercise of this resource consent 
and if necessary to avoid, remedy or mitigate such effects by way of further or amended 
conditions; or 

b) To review the adequacy of and the necessity for monitoring undertaken by the Consent 
Holder and specifically to review the method and frequency of record collection for the 
purposes of determining the most appropriate method and frequency; or 

c) If necessary and appropriate, to require the holder of this resource consent to adopt the best 
practicable option to remove or reduce adverse effects on the environment. 

 

Administration 

42. The Consent Holder shall pay to the Waikato Regional Council any administrative charge fixed in 
accordance with section 36 of the Resource Management Act 1991, or any charge prescribed in 
accordance with regulations made under section 360 of the Resource Management Act. 

 

 

 

 

 

 

 

 

 


